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Principal Investigator-Ernest G. Stoeckeler
GSFC ID ST350 Detection and Monitoring Vegetation Damage

Associated With Highways and Highway Facilities.

Problems'

1. A U-2 preflight made on 27 April 1972 was partially successful.
In a telephone conversation with the pilot this investigator was informed

that approximately 150 linear miles of photography was obtained in the

thereof.

southwestern part of Maine. The scheduled mission over Central Maine

was aborted because of an overcast.

2. None of the photography obtained during the 27 April flight has

been forwarded to date.

3. A second U-2 preflight scheduled for the latter part of May was

cancelled because of sky conditions.

4. Arrangements were made with a local aerial photography concern
to obtain 70 mm color and color infrared photography at a scale of 1:80,000.
Twelve 15-mile flight lines located along the scheduled U-2 corridor were

planned. This flight was also canceled because of inclement weather.

Accomplishments

1. The locations of all Maine State Highway Commission's maintenance
lots have been accurately pinpointed on standard 15' USGS topo sheets.
These lots will be prime study areas for potential vegetation damage sites.

2. Seven State Highway geologists stationed in various parts of the
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State have been briefed on obtaining ground truth information at times
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when future underflight and/or satellite coverages are expected.

£72-1000 ETECTION AND MONITORING N72-28310 0
-10002) - DETECTION AND : .

\égggTATION DAMAGE ASSOCIATED WITH HIGHWAYS N |

|AND HIGHWAY FACILITIES -Progress E.G. | -

. stoeckeler {Maine Dept. of Transportation, “Unclas

\augusta.) - 1.Jul. 1972 2 p . CSCL|08M G3/13 - 00002
N A - - . B




. -2-

Planned for Next Period

1. A third U-2 preflight mission is scheduled for the first week
in July just prior to launch date. Necessary prelaunch preparation have
been accomplished. The analysis of imagery will be initiated immediatelf
upon receipt.

General

Comments relating to Item 3, e to k inclusive are not applicable at

this time.



